

THRALL ISD

ELEMENTARY SCHOOL

CONSTRUCTION UPDATE

- BUILDING PAD WORK IS COMPLETE.
- BUILDING LINE LAYOUTS ARE COMPLETE.
- SITE EARTHWORK IS NEARING COMPLETION.
- SITE UTILITY INSTALLATION IS IN PROGRESS.

COST SUMMARY

Total Budget:	\$4,079,283
Total Completed & Stored To Date:	\$1,286,301
Percentage Complete:	32%



DIFFERENT FROM THE GROUND UP



THRALL ISD

HIGH SCHOOL

CONSTRUCTION UPDATE

- BUILDING PAD LAYOUT IS COMPLETE.
- BUILDING PAD EXCAVATION IS IN PROGRESS.



COST SUMMARY

Total Budget:	--
Total Completed & Stored To Date:	--
Percentage Complete:	--



DIFFERENT FROM THE GROUND UP

